April 10, 2002
PM# 235-1896-054

Mr. Panl Roping

BRC Ine,

Yost Office Box 2330
Buckley, Washingron 98321

Re: Contract Cost Adjustments — Sesko Nuisance Abatement Project

Dear Paul:

Per our earlier discussions, the City of Bremerton and Parametrix have reviewed the changes in condition
qssociated with the Sesko Nuisance Abatement Profect and are proposing the following cost adjustimenrs to

the contract.

Please review these proposed changes and provide a written rESpOnss that either accapts or

presents clear rationals for an alternative modification. The changes are all related to the bid prices submitied

by BRC for Basic Bid Ttems A and B as described in the Conuract Specifications.

1y, BROC submitted a subtotal for basie tud iem A of $94.970, Thds meluded a base bid of
$1j 8,970, a nm.mdous waste testing of valug of $1,000, ard 3 “.,i\”lgﬁ‘ gredin of $45,000.  The City
and Parametrix rzcognize that dmnn;_yw to the nveuory adversely impacted the salvage credit, We
also recogmize your ability 1o remove the rémaining mkumry was hindered by delave cavsed by 0o
fault of BRC. Tt s also recognized, however, that a lgsser volume of material was removed by BRC,
eguliing in a lower level of effiart for BRC 1o complets this work.

Based on thess eonditions, the City and Parametrix recommend the base-bid of $138,970 remain
unchanged and that sabvage credit be based on actuai salvage receipts provided by BRC. To dats, we
colentate the salvape credit ar $24,176, Additienal salvage credic will be recovered during the final

removal actions that are schieduled to ovcur following a court decision on the Seske’s appeal.

feidid
2) BRC submuttad a subrotal for basic bid tem B of $51,384, This included a bass bid of
70,334, a hazardous waste testing value of 5750, and a salvage credit of $20,000. The City and
Parametclx recognize that recognize that changes to the Inventory adversely impacied the salvage
credic, It is also recogniced, hw‘wuz,, that a slanificantly lesser volume of mateczal wag removed by
BRL it order to complere rids work.,

Pased on these canditions, the City and Parameteix reconunend the hagse-bid of $70,834 be reduced
by $28,438 dollars. Becauss none o-.t‘ﬂ'u* matzarials removed {rom the site hy BRC provided «aivdga
value, the salvage credit {dentified for basic bid item B will be adjusted o zora,
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Please vote that these changss are based on the conditions of the project and the contract provision in place ag
of March 15, 2002, Should conditions change berween March 13, 2002 and completion of the project, the

cost adjustments may be reviewed and revised.

If you have any questions or require additional information or services, please contact me at (360) 850-53305.

Sincersly
PARAMETRIX, INC.
Peter Battuello

Project Manager

o6 Project File
Janet Lunceford
Ken Brown
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